



# SEA Regional Road Map 2012-2016

	Why	What	2012-2013	2013- 2014	2014-2015	2015- 2016	Who is responsible
1	Lack of capacity and organization to support risk reduction operations	Building Capacity of Red Cross and Red Crescent volunteers + Trainers/facilitators + database + financial + Youth (OD)		<ul style="list-style-type: none"> <li>Standardization of OD, Health and DM training curriculums</li> <li>Workshop on integration (OD/DM/Health)</li> </ul>	<ul style="list-style-type: none"> <li>Cross country training</li> <li>Internships and exchange</li> </ul>	<ul style="list-style-type: none"> <li>Case studies and impact on integrated approaches</li> <li>Planning for next road map</li> </ul>	<ul style="list-style-type: none"> <li>CSRU</li> <li>Regional NS Forum – DM/Health/OD (<i>name to be decided soon</i>)</li> </ul>
2	Health + DM + OD are not yet integrated in planning and implementation	Integration (planning + services) Health/DM/OD		<ul style="list-style-type: none"> <li>Standardization Planning/training tool e.g. Multisectoral assessment tool</li> </ul>	<ul style="list-style-type: none"> <li>Integrated country level plan</li> </ul>	<ul style="list-style-type: none"> <li>Implementation and monitoring</li> </ul>	<ul style="list-style-type: none"> <li>CSRU</li> <li>Regional NS Forum</li> </ul>
3	Still few NSs have no CP + SOPs	Contingency planning + SOP for NSs	<ul style="list-style-type: none"> <li>Mapping of NSs for CP and SOP</li> </ul>	<ul style="list-style-type: none"> <li>Mapping of NSs for CP and SOP</li> <li>Developing integrated CP and SOP</li> </ul>	<ul style="list-style-type: none"> <li>Tsunami CPs and SOP development for Indian ocean</li> <li>Mekong river CPs + SOPs and EWS</li> <li>Epidemic CP (H7N9, corona, other)</li> <li>ACTUAL SIMULATION plus TTX</li> <li>•</li> </ul>	<ul style="list-style-type: none"> <li>Implementation/revi ew + amendments and evaluation</li> <li>ACTUAL SIMULATION plus TTX</li> <li>Joint SOPs</li> </ul>	<ul style="list-style-type: none"> <li>CSRU</li> <li>Regional NS Forum</li> </ul>
4	No cooperation framework, mechanism between IFRC and ASEAN plus relevant INGOs	Regional networking and ASEAN + relevant INGOs Mapping different technical networks		<ul style="list-style-type: none"> <li>Continuation meeting NDMO + ASEAN - RDMC</li> <li>Participation of RDMC to ADDMER – Part Group APG</li> <li>Chair RDMC participation</li> </ul>	<ul style="list-style-type: none"> <li>Participation coordination + communications</li> </ul>	<ul style="list-style-type: none"> <li>Participation coordination + communications and follow up</li> </ul>	<ul style="list-style-type: none"> <li>CSRU</li> <li>Regional NS Forum</li> <li>AP zone</li> </ul>




# SEA Regional Road Map 2012-2016

	Why	What	2012-2013	2013- 2014	2014-2015	2015- 2016	Who is responsible
				<ul style="list-style-type: none"> <li>at open session ASEAN and APG</li> <li>•WHO etc health networks</li> </ul>			
5	<p>Communication gap between leadership forum and RDMC</p>	<p>Advocacy support to the leaders - 2012 in Myanmar Integrated roadmap to be presented to leadership</p>	<ul style="list-style-type: none"> <li>•</li> </ul>	<ul style="list-style-type: none"> <li>•Participation of relevant professionals in leadership meeting (AHA, NCD...etc)</li> <li>•CSRU visit to respective NSs</li> <li>•</li> </ul>	<ul style="list-style-type: none"> <li>•Information bulletin about RDMC for NS leaders.</li> <li>•Participation of relevant professionals in leadership meeting (AHA, NCD...)</li> <li>•CSRU visit to respective NSs</li> <li>•humanitarian diplomacy in country / NSs</li> <li>•humanitarian diplomacy in country / NSs</li> </ul>	<ul style="list-style-type: none"> <li>•Information bulletin about RDMC for NS leader.</li> <li>•Participation of relevant professionals in leadership meeting (AHA, NCD...)</li> <li>•CSRU visit to respective NSs</li> <li>•humanitarian diplomacy in country / NSs</li> </ul>	<ul style="list-style-type: none"> <li>• CSRU</li> <li>• Regional NS Forum</li> <li>• AP region and zone</li> </ul>
6	<p>Lack of information on overall situation of NS response capacity .</p> <p>Group did not have info on the yearly plans!</p>	<ul style="list-style-type: none"> <li>• Standardize NDRT curriculum manuals with RDRT</li> <li>• Work group for development of SOPs for NDRT to maintain standard across region.</li> <li>• SOPS for cross border disaster</li> </ul>	<ul style="list-style-type: none"> <li>•</li> </ul>	<ul style="list-style-type: none"> <li>• Formation of task force for NDRT standardization and relevant SoP.</li> <li>• Secretariat to consolidate the resources for disaster response, recovery and disaster risk reduction.</li> <li>•Adaptation of RDRT to</li> </ul>	<ul style="list-style-type: none"> <li>•Dissemination and application of SOP by RDMC*</li> <li>•Simulation of SOP by RDMC/CSRU</li> <li>•Review of RDRT roster</li> </ul>	<ul style="list-style-type: none"> <li>•Review of SOP implementation by RDMC/CSRU*</li> </ul>	<ul style="list-style-type: none"> <li>• Regional NS Forum</li> <li>• CSRU</li> </ul>



# SEA Regional Road Map 2012-2016

	Why	What	2012-2013	2013- 2014	2014-2015	2015- 2016	Who is responsible
		response <ul style="list-style-type: none"> <li>Upgrade RDRT capability e.g. by specialised RDRT training</li> </ul>		NDRT training curriculum (responsibility lies with: sub group 2 member)* <ul style="list-style-type: none"> <li>NDRT training (responsibility lies with: CSRU and RDMC)*</li> <li>Identify trainer(s) for NDRT (responsibility lies with: CSRU and RDMC)*</li> <li>Draft of SOP for cross border cooperation (responsibility lies with: RDMC – Sub Group 4)*</li> <li>Submit draft SOP to leadership meeting (responsibility lies with: chair person of RDMC)*</li> <li>Finalize SOP on 19 RDMC (responsibility lies with: RDMC members)*</li> </ul>			
	Lack of information on overall situation of NS long term programming	<ul style="list-style-type: none"> <li>Priority areas in long term programming to be highlighted for cross-NS sharing and integration</li> <li>Balance between country needs and</li> </ul>		<ul style="list-style-type: none"> <li>Updating SEA online library with health and DM information</li> <li>More real time information sharing (early warning)</li> </ul>	<ul style="list-style-type: none"> <li>Databases of active resources e.g. RDRT NRDT trained volunteers, CBHFA facilitators</li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li>CSRU</li> <li>Regional NS Forum</li> </ul>



# SEA Regional Road Map 2012-2016

	Why	What	2012-2013	2013- 2014	2014-2015	2015- 2016	Who is responsible
		leadership wishes					
7	The current RDMC ToR needs to be revised to include other technical departments.	<ul style="list-style-type: none"> <li>Sub group meeting to review current framework</li> </ul>	e-consultation and discussion	<ul style="list-style-type: none"> <li>Sub-group to review and finalize.</li> <li>RDMC meeting to give final touch.</li> <li>Leadership meeting to endorse the revise RDMC-ToR.</li> </ul>	<ul style="list-style-type: none"> <li>Joint meetings with cost sharing</li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li>Regional NS Forum</li> <li>CSRU</li> <li>Technical Groups</li> </ul>
8	Regional Integrated Cooperation Network	<ul style="list-style-type: none"> <li>Meeting, Trainings,</li> <li>Common name?</li> </ul>	<ul style="list-style-type: none"> <li>Sharing within RDMC members from all members including CSRU</li> </ul>	<ul style="list-style-type: none"> <li>Sharing within RDMC members from all members including CSRU</li> </ul>	<ul style="list-style-type: none"> <li>Sharing within RDMC members from all members including CSRU</li> </ul>	<ul style="list-style-type: none"> <li>Sharing within RDMC members from all members including CSRU</li> </ul>	<ul style="list-style-type: none"> <li>Regional NS Forum</li> <li>CSRU</li> </ul>
9	Inadequate beneficiary communication document	<ul style="list-style-type: none"> <li>Collection of success story on technical fields and on integration</li> </ul>	<ul style="list-style-type: none"> <li>Determine theme for case study</li> <li>Collection of information</li> </ul>	<ul style="list-style-type: none"> <li>Drafting of case study</li> <li>Finalization of case study for sharing</li> </ul>	<ul style="list-style-type: none"> <li>Determine theme for case study</li> <li>Collection of information</li> </ul>	<ul style="list-style-type: none"> <li>Drafting of case study</li> <li>Finalization of case study for sharing</li> </ul>	<ul style="list-style-type: none"> <li>Regional NS Forum</li> <li>CSRU</li> </ul>
10	Lack of funds and resource mobilisation	<ul style="list-style-type: none"> <li>Joint technical proposals</li> <li>Use appropriate technical area as an entry point</li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li>Educate donors on integrated approaches, avoid donor driven initiatives</li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>	<ul style="list-style-type: none"> <li></li> </ul>

