



International Federation  
of Red Cross and Red Crescent Societies  
[www.ifrc.org](http://www.ifrc.org) Saving lives, changing minds.



Canada 

***STEERING COMMITTEE MEETING***  
***– 17 May 2017***

**Building Regional Capacity & Collaboration for  
Community Resilience in Southeast Asia**

***Overview of the Fourth Annual Work Plan (AWP4)***  
***April 2017 to March 2018***



---

## ***Key project facts***

---

Location:	Southeast Asia – or 11 countries
Duration:	2014-2017
Project value:	CAD 6,290,802
Donor:	Canadian Government (GAC) and Canadian Red Cross
Beneficiaries:	Direct - 11NSs & governments, ASEAN and regional organizations Indirect - 10m people



## ***Planning process for AWP4***

### **At the regional level**, based on and contributing to:

- The AADMER Work Programme 2016-2020
- The Community Safety and Resilience Roadmap 2016-2020, including components of regional cooperation, HD, Gender and Diversity as well as Disaster Law.
- The IFRC Operational Plan 2017 for the Bangkok CCST
- Recommendations from the RRI M&E enhancement process

### **At national-level**, a planning process


- Initiated in January 2017
- 8 countries submitted their plans after discussion with IFRC country offices (when existing)

**Four work plans** (HD/COM, DL, G&D, CSR) contributing to 3 outcomes

**First drafts submitted to CRC on 20 March, then to GAC on 13 April 2017 and revised on 12 May 2017.**



## *Humanitarian Diplomacy / Communications*



**1** Increase capacity of **National Societies** to promote community disaster risk reduction issues at a national level

- Ongoing support to publications from NSs to profile their work
- Emphasis on bringing the voices of communities to policy-makers at national and regional levels (including at ADDM) through videos
- Regional training on CEA with ICRC
- Support to the three other work plans with social media, key messages, etc.



## *Disaster Law*



- Asia-Pacific Disaster Law field school
- Launch of research projects reports in Cambodia and Myanmar
- Support to the drafting of the law in Lao PDR, including community consultations
- Dissemination activities in Cambodia and Viet Nam at the request of the governments
- DL peer to peer learning platform under ACDM (focus on institutionalizing AADMER)



## *Gender and Diversity*



**2** Increase integration of **gender equality** into national and regional disaster risk reduction policies and programmes

- G&D for the VCA field school + in-country roll-out in up to 6 countries
- Network meeting / refresher training for focal points
- SGBV research under ACDM in Lao PDR, Indonesia and the Philippines (separate funding)
- Completion of ongoing policy and strategic work in NSs



## ***Community Safety and Resilience / Regional cooperation***



3

**Increase cooperation and build partnerships** between the Red Cross Red Crescent, ASEAN and other regional bodies

- Technical cooperation with AHA Centre and ASSI
- Lao-Thai cross-border cooperation workshop
- Workshop on the global agenda with regional partners
- RCRC regional networks
- ASEAN Day for Disaster Management
- Few in-country activities reinforcing the positioning of NSs with NDMOs



## ***SEA-Canada exchanges***

- Two colleagues from CRC domestic programme participated in the DL field school in Sydney in April 2017
- Further discussions on IDRL and Canadian engagement happened then
- Plan for an IDRL workshop in Canada in the fall with SEA representatives, CRC Domestic and Government of Canada / Public Safety
- Potentially on the occasion of the Canadian Disaster Management Annual Roundtable and related conferences in Halifax in October





---

## ***Monitoring and evaluation***

---

- **Project management tools**
  - PMF reviewed and updated in March 2017 / no major change
  - Indicator tracking table updated regularly
  - Risk Matrix updated / no major change
- **Launch of the endline study in July-August**
  - Review of secondary data
  - Key informant interview
  - Up to 12 illustrations of achievements
  - Online survey of participants in previous trainings
  - Lessons learnt workshop (early 2018)
- **Summative evaluation by GAC**



---

## ***Budget overview***

---

- Total budget for AWP4 is CAD 2,267,480.18
- Q4 activities (January – March 2018) will focus on the lessons learnt workshop and activities noted in 3.2.2 of the contribution agreement
- The last fiscal year (2017) was underspent and the carry over is included in the AWP4 budget
- We are expecting 100% expenditure rate for the project
- Classifications between travel and training expenses were revised to accurately reflect the amendment to the contribution agreement

**Thank you**