

16th RDMC Meeting, 6 to 8 June, Singapore - The Road Map 2012-2015

	Why	What	2012	2013	2014	2015	Who is responsible
1	Lack of capacity and organization to support disaster reduction operations	Building Capacity of Red Cross and Red Crescent volunteers + Trainers/facilitators + database + financial + Youth (OD)	•	<ul style="list-style-type: none"> Standardization of OD and DM Workshop integration (OD/DM/Health) 	<ul style="list-style-type: none"> Building up Cross country training Internships and exchange 	<ul style="list-style-type: none"> Follow up Monitoring and reporting Case studies 	<ul style="list-style-type: none"> CSRU RDMC
2	Health + DM + OD are not yet integrated in planning and services	Integration (planning + services) Health/DM/OD		<ul style="list-style-type: none"> Standardization Planning/training tool 	<ul style="list-style-type: none"> Integrated country level plan 	<ul style="list-style-type: none"> Implementation and monitoring 	<ul style="list-style-type: none"> CSRU RDMC
3	Still few NSs have no CP + SOPs	Contingency planning + SOP for NSs	<ul style="list-style-type: none"> Mapping of NSs for CP and SOP 	<ul style="list-style-type: none"> Mapping of NSs for CP and SOP Developing CP and SOP 	<ul style="list-style-type: none"> Tsunami CPs and SOP development for Indian ocean Mekong river CPs + SOPs and EWS ACTUAL SIMULATION plus TTX 	<ul style="list-style-type: none"> Implementation/review + amendments and evaluation ACTUAL SIMULATION plus TTX 	<ul style="list-style-type: none"> CSRU RDMC
4	No cooperation framework, mechanism between IFRC and ASEAN plus relevant INGOs	Regional networking and ASEAN + relevant INGOs		<ul style="list-style-type: none"> Continuation meeting NDMO + ASEAN - RDMC Participation of RDMC to ADDMER – Part Group APG Chair RDMC participation at open session ASEAN and APG 	<ul style="list-style-type: none"> Participation coordination + communications 	<ul style="list-style-type: none"> Participation coordination + communications and follow up 	<ul style="list-style-type: none"> CSRU RDMC
5	Communication gap between leadership forum and RDMC	Advocacy support to the leaders - 2012 in Myanmar	•	<ul style="list-style-type: none"> Participation of AHA centre professionals in leadership meeting CSRU visit to respective NSs humanitarian diplomacy in country / NSs 	<ul style="list-style-type: none"> information bulletin about RDMC for NS leader. Participation of AHA centre professionals in leadership meeting CSRU visit to respective NSs 	<ul style="list-style-type: none"> information bulletin about RDMC for NS leader. Participation of AHA centre professionals in 	<ul style="list-style-type: none"> CSRU RDMC

16th RDMC Meeting, 6 to 8 June, Singapore - The Road Map 2012-2015

					<ul style="list-style-type: none"> • humanitarian diplomacy in country / NSs 	<p>leadership meeting</p> <ul style="list-style-type: none"> • CSRU visit to respective NSs • humanitarian diplomacy in country / NSs 	
6	Lack of information on overall all situation of NS response capacity .	<ul style="list-style-type: none"> • Standardize NDRT curriculum manuals with RDRT • Work group for development of SOPs for NDRT to maintain standard across region. • SOPS for cross border disaster response • Upgrade RDRT capability 	<ul style="list-style-type: none"> • Formation of task force for NDRT standardization and relevant SoP. • Secretariat to consolidate the resources for disaster response, recovery and disaster risk reduction. 	<ul style="list-style-type: none"> • Adaptation of RDRT to NDRT training curriculum (responsibility lies with: sub group 2 member)* • NDRT training (responsibility lies with: CSRU and sub group member)* • Identify trainer(s) for NDRT (responsibility lies with: CSRU and RDMC)* • Draft of SOP for cross border for 18th (responsibility lies with: RDMC – Sub Group 4)* • Submit draft SOP to leadership meeting (responsibility lies with: chair person of RDMC)* • Finalize SOP on 19 RDMC (responsibility lies with: RDMC members)* 	<ul style="list-style-type: none"> • Dissemination and application of SOP by RDMC* • Simulation of SOP by RDMC/CSRU • Review of RDRT roster 	<ul style="list-style-type: none"> • Review of SOP implementation by RDMC/CSRU* 	<ul style="list-style-type: none"> • RDMC • CSRU
7	The current RDMC ToR needs to be revised.	<ul style="list-style-type: none"> • Sub group meeting to review current framework 	e-consultation and discussion	<ul style="list-style-type: none"> • Sub-group to review and finalize. • RDMC meeting to give final touch. • Leadership meeting to endorse the revise RDMC-ToR. 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • RDMC members • CSRU • Sub-groups

16th RDMC Meeting, 6 to 8 June, Singapore - The Road Map 2012-2015

8	Regional Cooperation Network	<ul style="list-style-type: none"> • Meeting, Trainings, 	<ul style="list-style-type: none"> • Sharing within RDMC members from all members including CSRU 	<ul style="list-style-type: none"> • Sharing within RDMC members from all members including CSRU 	<ul style="list-style-type: none"> • Sharing within RDMC members from all members including CSRU 	<ul style="list-style-type: none"> • Sharing within RDMC members from all members including CSRU 	<ul style="list-style-type: none"> • RDMC members • CSRU
9	Inadequate beneficiaries communication document	<ul style="list-style-type: none"> • Collection of success story 	<ul style="list-style-type: none"> • Determine theme for case study • Collection of information 	<ul style="list-style-type: none"> • Drafting of case study • Finalization of case study for sharing 	<ul style="list-style-type: none"> • Determine theme for case study • Collection of information 	<ul style="list-style-type: none"> • Drafting of case study • Finalization of case study for sharing 	<ul style="list-style-type: none"> • RDMC members • CSRU